STATE OF CALI FORNI A

06/ 09/ 05
07-4J39204
07- LA-10-26.8/26.8

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -

BI D SUMMARY

I N LOS ANGELES COUNTY | N ROSEMEAD
AND EL MONTE AT ROUTE 10 AND 164
SEPARATI ON

SLOPE PAVI NG AND HI GHWAY PLANTI NG

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PAGE 1
06/ 13/ 05
CONTRACT CCODE 'D '
19 CONTRACT | TEMS

FEDERAL AID NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -

215
PERCENT UNDER EST 1.05

626 794-0800
00718670

SB PREF CLAI MED

FAX 626 794-0880

PROPGCSALS | SSUED 7 FUND TOTAL HA42 295, 000 TOTAL NUMBER OF WORKI NG DAYS
NUMBER OF BI DDERS 2 ENG NEERS EST 252,085. 00 AMOUNT UNDER 2,655. 00
PROGRAM ELEMENTS RAS
Bl D RANK Bl D TOTAL Bl DDER | D Bl DDER | NFORVATI ON  ( NAME/ ADDRESS/ LOCATI ON)
1 249, 430. 00 1 PK CONSTRUCTI ON
2126 N FAI R QAKS
ALTADENA CA 91001
2 273,767.92 2 Dl VERSI FI ED LANDSCAPE

MANAGEMENT | NC
23052 H ALI CI A PARKWAY STE 385
M SSI ON VIEJO CA 92692

949 454- 2805
00622626

SB PREF CLAI MED

FAX 949 454-2809

3. 0%



07-439204
07-LA-10-26
06/ 09/ 05

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 2

06/ 13/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 TI TAN
REDDI NG CA

WATER POLLUTI ON CONTRCOL PROGRAM AND CONCRETE



07-439204
07-LA-10-26
06/ 09/ 05

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 3

06/ 13/ 05
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02

C J CONSTRUCTI ON
11418 FI DEL AVENUE
VWH TTI ER CA 90605

DUNN FENCE COVPANY
P O BOX 1070
BALDW N PARK CA 91760

THOVAS AND PRATT
2522 NMAY ROAD
EL SOBRANTE CA

THOVAS AND PRATT
2522 NMAY ROAD
EL SOBRANTE CA

SLOPE PAVI NG

FENCI NG

CONSTRUCTI ON AREA SI GNS, WATER POLLUTI ON CONTROL PROGRAM

LEAD COVPLI ANCE PLAN AND TRAFFI C CONTRCL



07-439204 Bl D245

07-LA-10-26 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 4
06/ 09/ 05 06/ 13/ 05
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 3, 000. 00 3, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 5, 000. 00 5, 000. 00
3 (S) 120090 CONSTRUCTI ON AREA SI GNS LS LUWP SUM 3, 800. 00 3, 800. 00
4 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUMP SUM 35, 000. 00 35, 000. 00
5 150771 REMOVE ASPHALT CONCRETE DI KE M 170 5. 00 850. 00
6 150859 REMOVE ASPHALT CONCRETE OVERSI DE DRAI N MR 180 25.00 4, 500. 00
7 151540 RECONSTRUCT CHAI N LI NK FENCE M 240 39. 00 9, 360. 00
8 160101 CLEARI NG AND GRUBBI NG LS LUMP SUM 4,000. 00 4,000. 00
9 190110 LEAD COVPLI ANCE PLAN LS LUWVP SUM 3, 000. 00 3, 000. 00
10 198001 | MPORTED BORROW VB 73 40. 00 2,920. 00
11 ( 200001 H GHWAY PLANTI NG LS LUWP SUM 15, 000. 00 15, 000. 00
12 (S) 200002 ROADSI DE CLEARI NG LS LUMP SUM 3, 000. 00 3, 000. 00
13 (S) 204099 PLANT ESTABLI SHVENT WORK LS LUWVP SUM 5, 000. 00 5, 000. 00
14 (S) 206401 MAI NTAI N EXI STI NG | RRI GATI ON FACI LI TI ES LS LUMP SUM 2, 000. 00 2, 000. 00
15 (S) 208000 | RRI GATI ON SYSTEM LS LUWVP SUM 20, 000. 00 20, 000. 00
16 (S) 208731 200 MM CORRUGATED HI GH DENSI TY M 170 40. 00 6, 800. 00
POLYETHYLENE PI PE CONDUI T
17 721810 SLOPE PAVI NG ( CONCRETE) % 240 460. 00 110, 400. 00
18 869042 ADJUST PULL BOX EA 2 400. 00 800. 00
19 999990 MOBI LI ZATI ON LS LUMP SUM 15, 000. 00 15, 000. 00



07-439204 Bl D245

07-LA-10-26 SUMMARY OF REMAI NI NG BI DDERS PAGE 5
06/ 09/ 05 06/ 13/ 05
| TEM SECOND
Bl D AMOUNT
1 1,183.00 1183. 00
2 6, 061. 00 6061. 00
3 6, 892. 00 6892. 00
4 24,461. 00 24461. 00
5 15.08 2563. 60
6 19. 77 3558. 60
7 40. 01 9602. 40
8 2,887.00 2887. 00
9 2,970. 00 2970. 00
10 119.21 8702. 33
11 6, 030. 00 6030. 00
12 3, 103. 00 3103. 00
13 4,284. 00 4284. 00
14 2,576. 00 2576. 00
15 12, 696. 00 12696. 00
16 48. 47 8239. 90
17 644.77 154744. 80
18 84. 88 169. 76
19 13, 043. 53 13043. 53
TOT 273,767.92



